
Site Name: 

Task Order 62 CES Environmental 

Operational Period: 

Date: 12-10-2014 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal Division/ 

Group: Response mergency and Rapid Response Service 

WORK AUTHORIZED: 
,____ -- -- ----
~tin u e to pump water on site as necessary depend!_ng on rainfal_I. _ 
Continue development of profiles and disposal of sludge, liquids, and solids. 
f-- - -- -- -- --

Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: 
Contract Number: EP - 86 - 07.-02 Gary Moore, USEPA 

ERRS Respons~anager __ 
---t-
__ _, LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 12.10.2014 Time:1700 Date: 12.10.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: - - - - -
Response Manager 1 1 Pick -up Truck 3 3 

--- --
Foreman 1 1 I Generator 1 1 

I 
--

Health and Safety Manager 1 1 Trash Pumps 1 1 --- -- -- ·- -Air 
Truck Driver/Equip Op 1 1 Mover/Overhead Multiple Gas Monitor 0 0 

-- ~ach Forkl!!L_ -- - ,__ 

Laborer 3 3 Frac Tank w Liner 1 1 - -- -·- -4,000 PSI Pressure 1 1 
-- 1-~ - - Washer -- -

PERSONNEL OFF-SITE I Open Top Roll Off 6 6 
-- I -- - -Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 
-- t- -- -- -- f-- --

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 
--- -- -- --

Field Cost Accountant 1 1 Skid Steer 1 1 
-- - ,_ ---

Vacuum Boxes 10 10 
-- --- - - ._ 

10,000 lb Overhead Lift 1 1 - --
Storage Trailer 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 

The crew continued to scrape the oily/mud residue from the North Pond Area and dry it out on poly sheeting. Material 
was loaded into OT 25160 and OT 25480. The crew did additional cleaning to the large sump in the North Pond area. 

Three loads of oily water were transported to Lonestar Ecology LLC and one load to EcoServe via Lonestar. FT 33529 
emptied.__ __ __ __ __ _ __ __ __ 

Health and Safety Office reviewed plan for the confined space in the North Pond Area. He reviewed SWSES and 
overall site safety. He asked for a modification to the ladder accessing the frac tanks. 
- -- -- - -------- -- -- --
T&D Coordinator completed additional waste profiles for Lonestar Ecology LLC. Continue work with OSC and RM on 
materials contained in the AST's and WWT. She worked with disposal vendors on waste approvals, profiles, and 
disposal of waste in AST Tanks. 
-
RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite OSC. He 
completed daily paperwork with Health/Safety and Operations. He continued discussions with OSC and T&D 
Coordinator on the remaining site waste including drums and totes. 

~sc -- -- oate: ~me: --Rri -:·;Jr-.- (" ~t.e~1 .2014 
~~t:'"- Y}_.<K,,. -( 

Time:930 

Next OPERATIONAL PERIOD (administrative, tactical I resourc9 status changes, special instructions, H&S)(lnput for next DWO): 
- -- --- -- -- - -- -~--

The crew will continue to stage empty totes and drums. They will continue to remove the oil and mud from the North 
Pond area and load it into the open top roll offs. They will start pressure washing the oily areas in the North Pond area 
- -- --- --- -- -- -- -- --
Three trucks in rotation scheduled for the Dana Frac tanks material with Lonestar Ecology LLC . 

Continue working with START on drum/tote sampling event in January and OT containers tomorrow. 
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